

Change Order: No. 6  
 Contract # RC-0093-AC-2019  
 Date: June 22, 2020

Project: RECONSTRUCTION OF SECTIONS A-C OF COUNTY LINE ROAD


Change to CONTRACT TIME:  
 NONE

Change to CONTRACT PRICE:


<b>ADDITIONS:</b>					
Item No.	ODOT Description No. of Item	Quantity	Unit	Total	
55	602 Concrete Masonry	0.2	CY	\$1,000.00	\$200.00
64	611 12" Conduit, Type D	90.5	FEET	\$72.00	\$6,516.00
TRAX CO 100	Sub C Remobilization (HV/RT)	1	LUMP	\$1,793.22	\$1,793.22
TRAX CO 100	Sub D SWPPP Maintenance (HV/RT)	1	LUMP	\$4,285.53	\$4,285.53
TRAX CO 100	Sub F Topsoil Redistribution (HV/RT)	1	LUMP	\$13,647.90	\$13,647.90
TRAX CO 100	Sub G Extended Maintenance of Traffic (HV/RT)	1	LUMP	\$5,583.33	\$5,583.33
TRAX CO 100	Sub J On-Site Crew Remobilizations (HV/RT)	1	LUMP	\$1,499.89	\$1,499.89
TRAX CO 61	-- Headwall Modification STA 1357+95	1	LUMP	\$477.61	\$477.61
TRAX CO 41b	-- Extended SWPPP Inspection Services (HV/RT)	1	LUMP	\$782.00	\$782.00
WS GCE 2	-- PR-51 Culvert Extension (RT)	1	LUMP	\$1,160.77	\$1,160.77
WS GCE 3	-- Shiverick Drainage Modifications (HV)	1	LUMP	\$4,258.94	\$4,258.94
WS GCE 4	-- Inkley Drainage Modifications (HV)	1	LUMP	\$4,010.39	\$4,010.39
WS GCE 5	-- Kundtz Driveway Redesign (HV)	1	LUMP	\$5,000.00	\$5,000.00
WS GCE 6	-- Chagrin Valley Paving Additional Mobilization (HV)	1	LUMP	\$5,750.00	\$5,750.00
<b>TOTAL ADDITIONS</b>					<b>\$54,965.58</b>

<b>DEDUCTIONS:</b>					
Item No.	ODOT Description No. of Item	Quantity	Unit	Total	
NONE					
<b>TOTAL DEDUCTIONS</b>					<b>\$0.00</b>

Recommended by Geauga County Engineer

 6-29-20  
 Joe Castell, PE, PS Date

Accepted by TRAX Construction Co.

  
 Christopher R. Valletto, President Date

Approved by Russell Township Board of Trustees

\_\_\_\_\_  
 Gary G. Gabram Date

\_\_\_\_\_  
 Kristina Port Date

\_\_\_\_\_  
 James Mueller Date

REVISED CONTRACT (COS)	\$3,828,408.39
TOTAL ADDS	\$54,965.58
TOTAL DEDUCTS	\$0.00
REVISED CONTRACT (CO6)	\$3,883,373.97