

RUSSELL TOWNSHIP, GEAUGA COUNTY  
 VILLAGE OF HUNTING VALLEY, CUYAHOGA & GEAUGA COUNTIES

Contractor: TRAX Construction Co.  
 30701 Euclid Ave  
 Wickliffe, OH 44092

Change Order: No. 1  
 Contract # RC-0093-AC-2019  
 Date: November 19, 2019

Project: RECONSTRUCTION OF SECTIONS A-C OF COUNTY LINE ROAD

Interim Change to CONTRACT TIME:

The Original Contract Completion Date: Friday, December 20, 2019  
 The CONTRACT TIME will be increased on an interim basis by: 162 Calendar Days  
 The Revised Contract Completion Date: Saturday, May 30, 2020

Change to CONTRACT PRICE:

ADDITIONS:		Quantity	Unit	Total
Item No.	ODOT Description No. of Item			
	NONE			
<b>TOTAL ADDITIONS</b>				<b>\$0.00</b>
DEDUCTIONS:		Quantity	Unit	Total
Item No.	ODOT Description No. of Item			
	NONE			
<b>TOTAL DEDUCTIONS</b>				<b>\$0.00</b>

Recommended by Geauga County Engineer

[Signature] 11-20-19  
 Joe Cattoli, PE, PS Date

Accepted by TRAX Construction Co.

[Signature] 11.20.19  
 Christopher R. Valletto, President Date

Approved by Russell Township Board of Trustees

[Signature] 11/20/19  
 Gary G. Gabram Date

[Signature] 11/20/19  
 Justin Madden Date

[Signature] 11/20/19  
 James Mueller Date

The parties acknowledge that TRAX Construction Co. has submitted Change Orders for additional costs and expenses associated with Project changes, which will be addressed separately by the parties. This interim time extension is being made without waiver, and with a full reservation of all legal rights, including the ability to request future change order(s) for additional time beyond the interim extension.

THIS INTERIM CHANGE TO CONTRACT TIME IS IN NO MATTER INTENDED BY THE PARTIES TO ADDRESS THOSE PENDING CHANGE ORDERS

- CRV