

GEAUGA COUNTY
 Change Order: **No. 1 & Final**
 Contract # **RS-RUS-18**
 Date: **October 22, 2018**

Contractor: **Chagrin Valley Paving, Inc.**
17290 Munn Road
Chagrin Falls, OH 44023

Project: **The Asphalt Resurfacing of Various Roads**

ADDITIONS:

Item No.	ODOT No.	Description of Item	Quantity	Unit	Total
3	253	Pavement Repair, Full Depth, APP	34.2	CY	\$6,840.00
6	441	Asphalt Concrete Surface Course, Type 1, (448) PG 64-22	4.9	CY	\$759.50


TOTAL ADDITIONS \$7,599.50

DEDUCTIONS:

Item No.	ODOT No.	Description of Item	Quantity	Unit	Total
2	202	Wearing Course Removed	183.3	SY	\$366.60
4	407	Tack Coat	225	GAL	\$450.00
5	441	Asphalt Concrete Intermediate Course, Type 2, (448) PG64-22	30.7	CY	\$4,144.50
7	441	Asphalt Concrete Surface Course, Type 1, (448) PG 64-22 (Driveways)	11.9	CY	\$2,975.00
9	617	Compacted Aggregate (RACP)	27	CY	\$1,890.00
11	644	Stop Line	9	FEET	\$135.00

TOTAL DEDUCTIONS \$9,961.10

Recommended by Geauga County Engineer

 10-22-18
 Joe Cattell, PE, PS Date

ORIGINAL CONTRACT \$102,200.00
TOTAL ADDS \$7,599.50
TOTAL DEDUCTS \$9,961.10
REVISED CONTRACT \$99,838.40

Accepted by Chagrin Valley Paving, Inc.

 10/25/18
 Kris Vakada, Estimator Date

Approved by Russell Township Board of Trustees

 11/19/18
 Justin Madden Date

 11/19/18
 Gary Gabram Date

 11/19/18
 James Mueller Date